Group Assignment Meeting 1 – 6th of July 2020

In attendance: Pratik Thanki, Ruta Puodziunaite, Ovuokerie Okelezo, Svet Anastasov

Start: 18:45

End: 19:38

Minutes:

- Team Introductions

- Coursework 1 due on the 10th of August.

Assigned roles for this week (Scrum 1/Week 2):

Product Owner: Svet AnastasovScrum Master: Pratik Thanki

• Scrum Team: Ruta Puodziunaite, Ovuokerie Okelezo, Peter Orisadipe

	Scrum 2/Week 3	Scrum 3/Week 4
Product Owner:	Ovuokerie Okelezo	Pratik Thanki
Scrum Master:	Svet Anastasov	Ruta Puodziunaite
Scrum Team:	Ruta Puodziunaite, Pratik Thanki,	Svet Anastasov,
	Peter Orisadipe	Ovuokerie Okelezo, Peter Orisadipe

Development goals for Scrum 1: Tickets will be moved to the new 'committed' column once this is created.

Possible Future Enhancements:

- Microloan service/P2P Lending
- Validation of user credentials

Ceremonies:

- Daily scrum via Teams chat.
- Weekly catch up at 6:30pm on Mondays for retrospectives and sprint planning.

Action Points:

- Svet: Add new column to scrum board for what developmental goals are for this scrum.
- Pratik: will enable the scrum bot in Teams chat, add initial wiki for documentation.
- Ruta: send out invite for weekly retrospectives & sprint planning.