Group Assignment Meeting 2 – 13th of July 2020

In attendance: Pratik Thanki, Ruta Puodziunaite, Ovuokerie Okelezo, Svet Anastasov, Peter

Orisadipe

Start: 18:30 End: 19:22

Minutes:

Assigned roles for this week (Scrum 2/Week 3):

	Scrum 2/Week 3	.Scrum 3/Week 4	
Product Owner:	Ovuokerie Okelezo	Pratik Thanki	
Scrum Master:	.Svet Anastasov	Ruta Puodziunaite	
Scrum Team:	Ruta Puodziunaite, Pratik Thanki, Peter Orisadipe	Svet Anastasov, Ovuokerie Okelezo, Peter Orisadipe	

- Delivered on the Scrum 1 goals – some further suggestions are to do little bits of work earlier on in the week in order to address any blockers early on in the sprint.

Some suggestions:

- Simplify the workflow on the user side.
- Require as little user input as possible, look into working on a user interface.
- Select options instead of needing to type all the values, account names etc.

Development goals for Scrum 2: Tickets will be moved to the 'Sprint Goals'.

Questions:

What have I done this week?

What problems have I encountered?

Have I solved them and how?

Pratik has addressed these question in the Wiki page. The rest of the team will contribute their thoughts on Q2.